

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept. - construction of HLB across Chinakapavaram drain between in km 7/6 of Kolleru-Upputru road in West Godavari District - Payment of prevailing SSR rates for the work done beyond agreement period along with eligible OH and CP - allowed - orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 208

Dt.10 -09-2009.

Read the following:

1. From the Spl.Class Contractor, M/s. Costal Engineering Constructions, Dt.18-02-2009.
2. From the Chief Engineer (R&B) NABARD, Lr.No. HLB/NABARD/RIDF X/DCE(N)/ DEE1/AEE2/2009, Dated:20.6.2009.

ORDER:

The Managing Partner of M/s. Coastal Engineering Constructions in their representation first read above have submitted that the subject work was not completed with in stipulated time due to prevailing site conditions and bottle necks, for which suitable EOT was granted with out imposing liquidated damages as the reasons for the delay were beyond control of them and requested for payment of prevailing SSR rates.

2. In the letter second read above the Chief Engineer (R&B) NABARD has submitted that the agency has executed the work as per the rates stipulated in the 2006-07 SSR for the items of granite metal, sand and labour charges. The agency has completed the work in 2/2009 by the time 2008-09 SSR is in force. Thus the work was delayed by about 8 $\frac{1}{2}$ months over the stipulated agreement period. The reasons were beyond the control of the agency and the delay was only due to natural calamities and cyclone rains which were accepted by the department as valid reasons and hence necessary extensions of time was granted up to 31.12.2008 without liquidated damages and up to 15.2.2009 without price escalation and hence requested the Government to issue necessary instructions in the matter.

3. Government after careful examination of the matter , here by accept the request of the contracting agency and accord permission to the Chief Engineer (R&B) NABARD for payment of prevailing SSR rates for the work done beyond agreement period along with eligible OH and CP.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No17325/335/RIDF/WA.I/2009,Dt.08-07-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy to:

The General Manager ,NABARD,Regl.office,1-1-61 RTC X Roads, Hyd

The accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WA.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept

SF/SC, C.No.2060/RI-I/09

//FORWARDED BY ORDER//

SECTION OFFICER